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Attention: Jim Hahnenberg 
Remedial Project Manager 

Fred Micke 
On-Scene Coordinator 

Subject: Monthly Progress Report for February 2009 
RI/FS and Removal Action 
North Bronson Former Facilities Site 
Former Scott Fetzer Facility - Operable Unit 3 (OUS) 
Bronson, Michigan 

Dear Mr. Hahnenberg and Mr. Micke: 

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for 
completion of a Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, 
Paragraph 20 of the Administrative Settlement Agreement and Order on Consent for Removal 
Action (RA), at the above-referenced Site, and on behalf of Scott Fetzer, Haley & Aldrich, 
Inc. (Haley & Aldrich) is hereby submitting the monthly progress report for work performed 
on the RI/FS and Removal Action during February 2009. 

1. Activities Completed During This Reporting Period: 

• Scott Fetzer submitted the January 2008 monthly progress report to USEPA on 
February 10, 2009. 

• A proposed scope of work for soil sampling along the outer perimeter of the former 
Annex/CDF parcel of the former Scott Fetzer facility was submitted to USEPA on 
February 10, 2009. The scope of work was prepared pursuant to the November 18, 
2008 U.S. EPA and MDEQ Comments on the Draft Feasibility Study Report - Former 
Scott Fetzer Facility OU (B5Y1-0S) - Docket No. V-W-02-C-700 and a November 19, 
2008 conference call with the USEPA and MDEQ. 

• Proposed additional mitigation work related to  was 
submitted to USEPA on February 10, 2009. 

2. Summary of Collected Data: 

No data was collected during this reporting period. 

Non-responsive

949562



. ' « > 

Region 5 USEPA 
March 10, 2009 
Page 2 

S. Documents Completed and Submitted During this Reporting Period: 

See bullets #2 and #3 in Section 1. 

4. Problems Encountered During this Reporting Period: 

Problems were not encountered during this reporting period. 

5. Scheduled Activities for the Next Reporting Period: 

There are no scheduled activities for the next reporting period. 

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period: 

There are no anticipated problems during the next reporting period. 

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

Scott Fetzer proposes no changes at this time to proposed or approved work plans or 
schedules. 

Please note that Haley & Aldrich, Inc. has moved dieir Tucson office. The new office address 
is: 

Haley & Aldrich, Inc. 
600 S. Meyer Avenue, Suite 100 
Tucson, AZ 85701 
520.289.8600 (main phone) 
520.289.8626 (Eric Pigati direct line) 

If you should have any questions or comments regarding this progress report, please do not 
hesitate to contact me at your convenience. 

Sincerely yours, 
HALEY & ALDRICH, INC. 

Ra-*--
Eric Pigati, P.G. 
Senior Hydrogeologist 
Project Coordinator 

c: United States Environmental Protection Agency; Attn.: Larry Johnson, Esq. 
Michigan Department of Environmental Quality; Attn.: Deborah Larsen 
Jones Day; Attn.: Stephen Giblin, Esq. 
The Scott Fetzer Company; Attn.: Patricia Scanlon, Esq. 
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